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HUBERT H. HUMPHREY AND SOUTH HEALTH CENTER (ITEM NO. 36, AGENDA
OF SEPTEMBER 25, 2007)

In a motion on September 25, 2007, your Board directed my office to work with the
Department of Health Services (DHS) to complete comprehensive assessments of
Hubert H. Humphrey Comprehensive Health Center (Humphrey) and South Public
Health Center deferred maintenance needs, and the possible replaceément of the South
Public Health Center. In addition, you directed my office to report back on the location
and utilization of funds that were allocated for improvements at the Humphrey
Comprehensive Health Center approximately 10 years ago.

Health Center Assessments

In response to your order, the Internal Services Department developed estimates for
aesthetic and some ADA improvements at the Humphrey Comprehensive Health
Center. However, due to the age of the structure (built in 1976), we believe a more
thorough assessment of the facility’s infrastructure is necessary prior to initiating
aesthetic improvements.

The Department of Public Works (DPW) has retained J.C. Chang & Associates for the
assessment of the South Public Health Center and Rachlin Architects for the
assessment of Humphrey Comprehensive Health Center. The scope of both
assessments includes the evaluation of:

» Site conditions — A comprehensive ADA accessibility study, parking, security
lighting and fencing;
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e Architectural and structural elements — walls, floors, ceilings, roofs, windows, and
doors;

* Mechanical, electrical and plumbing systems; and

e Fire life-safety systems — fire sprinkler system, fire alarms system, fire-rated
enclosures and doors, and dampers.

The final assessments will include rough order of magnitude cost estimates for repair of
all identified deficiencies and will be completed by the end of November 2007. In
addition, DPW is developing an estimate of the replacement cost for the South Public
Health Center. We will report back to your Board on the conclusions of the
assessments by December 4, 2007.

Health Center Funding

In our review of the capital funding history for DHS, we were unable to locate a funding
allocation specific to the Humphrey Comprehensive Health Center. We did identify
interest earned on surplus bond proceeds totaling $4,034,000, which was allocated in
1998-99 within the DHS operating budget for health-related capital projects. The
funding was subsequently distributed in 2000-01 to various health facility projects for the
life/safety improvements as outlined in the attached summary. These improvements
have since been completed and the funding has been exhausted.

If you have any questions or require further information, please contact me or your staff
may contact Sabra White at (213) 974-1140.
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DEPARTMENT OF HEALTH SERVICES

Final Changes FY 1999-00 included $3,925,000 in appropriation of surplus interest earnings generated from bond-financed health projects

which had been fully redeemed. These interest earnings were appropriated for various health-related capital projects.

Actual funds received in FY 1998-99 totaled $4,034,000 and were allocated for life/safety improvements at various health facilities per
Health Services request in the FY 2000-01 Proposed Capital Projects/Refurbishment Budget as follows:

LOCATION SCOPE OF WORK AMOUNT
Burbank Health Center -- Installation of 6 registration cubicles for patient privacy and construction of 22,000
negative pressure room for TB control.
Harbor/UCLA Medical Center - Construction of fire exit stairs from second floor roof area to the first floor 350,000
plaza area. :
- Instaliation of conduit and cabling to connect main voice/data source to other 360,000
parts of the campus.
High Desert Hospital - Replacement of obsolete fire alarm system and integration of campus 460,000
buildings on single network per fire and life safety code requirements.
LAC+USC Medical Center - Consolidation of Pediatric ICU at Women's Hospital to the second floor to 400,000
address licensing and code issues.
-- Replacement of an existing emergency generator and transfer switch at 400,000
Women's Hospital.
-- Replacement of existing standard doors with 90-minutes fire rated doors at all 106,000
exit stairs to meet fire and life safety code requirements.
Martin Luther King/Harbor Hospital -- Retrofitting of existing restrooms to meet ADA accessibility requirements. 150,000
- Replacement of flooring within the surgery suites to improve infection control. 130,000
North Hollywood Health Center - Installation and refurbishment of modular structures relocated from the 528,000
interim Mid-Valley CHC to provide more clinical space and improve
ambulatory care services.
- Design and construction of a negative pressure room, more registration and 94,000
medical records space and upgrades to the phlebotomy area and exam
rooms.
Olive View Medical Center — Replacement of damaged cabling to provide for a singular hospital 120,000
communication system.
-- Build out of existing shell space on 6th floor of warehouse to consolidate 125,000
storage of medical supplies.
Pacoima Health Center —~ Relocation of modular units from North Hollywood Health Center to provide 74,000
for additional clinical space.
~— Replacement of the HVAC system and construction of a negative pressure 76,000
room for TB contro! purposes.
Rancho Los Amigos Rehabilitation Center - Replacement of existing air handlers within Building 900 to meet air change 500,000
requirements.
- Relocation of existing outpatient pharmacy near the clinic and cashier are in 125,000
Building 100.
Tujunga Health Center -- Construction of a negative pressure room for TB control purposes. 14,000
Total 4,034,000
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